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PROJ. REFERENCE NO. SHEET NO.
l I-5823 | TMP-1A

555 Fayetteville St,
Suite 900
Raleigh, NC 27601

NC License No: F-0258

THE FOLLOWING ROADWAY STANDARDS AS APPEAR IN "ROADWAY STANDARD DRAWINGS' - GENERAL TEMPORARY PAVEMENT MARKING
CONTRACT STANDARDS AND DEVELOPMENT UNIT - N.C. DEPARTMENT OF TRANSPORTATION -
<= DIRECTION OF TRAFFIC FLOW
RALEIGH, N.C., DATED JANUARY 2018 ARE APPLICABLE TO THIS PROJECT AND BY )
REFERENCE HEREBY ARE CONSIDERED A PART OF THESE PLANS: <ﬂ> DIRECTION OF PEDESTRIAN TRAFFIC FLOW SYMBOL DESCRIPTION
--------- EXIST. PVMT.
STD. NO. TITLE WORK ZONE PERFORMANCE (4")
St~ NORTH ARROW
72 10 FT. WHITE SKIP
— PROPOSED PVMT. 75 YELLOW DOUBLE CENTER
1101.01 WORK ZONE ADVANCE WARNING SIGNS
1101.02 TEMPORARY LANE CLOSURES WORK AREA WORK ZONE PERFORMANCE (6")
1101.03 TEMPORARY ROAD CLOSURES 76 3FT.-OFT./SP WHITE MINISKIP
1101.04 TEMPORARY SHOULDER CLOSURES 77 10 FT. WHITE SKIP
1101.05 WORK ZONE VEHICLE ACCESSES 78 WHITE SOLID LINE
1101.11 TRAFFIC CONTROL DESIGN TABLES Z9 YELLOW SOLID LINE
1110.01 STATIONARY WORK ZONE SIGNS
1110.02 PORTABLE WORK ZONE SIGNS TRAFFIC CONTROL DEVICES WORK ZONE PERFORMANCE (12")
1115.01 FLASHING ARROW BOARDS T BARRICADE (TYPE III) 711 WHITE GORELINE
1130.01 DRUM ZZsxy
1145 .01 BARRICADES A CONE
1160.01 TEMPORARY CRASH CUSHION @ DRUM SKINNY DRUM © TUBULAR MARKER PAINT SYMBOL
1165.01 TRUCK MOUNTED ATTENUATOR - TEMPORARY CRASH CUSHION QP MERGE ARROW
1170.01 PORTABLE CONCRETE BARRIER \. FLASHING o
1180.01 SKINNY - DRUM - ARROW PANEL (TYPE C)
1205.01 PAVEMENT MARKINGS - LINE TYPES AND OFFSETS P FLAGGER TEMPORARY RAISED MARKERS
1205.02 PAVEMENT MARKINGS : TWO-LANE AND MULTI-LANE ROADWAYS i AN ENFORCEMENT MI CRYSTAL & RED
1205.03 PAVEMENT MARKINGS - EXITS AND ENTRANCE RAMPS
1205.08 PAVEMENT MARKINGS - SYMBOLS AND WORD MESSAGES % :Ij TRUCK MOUNTED IMPACT ATTENUATOR (TMIA)
1205.12 PAVEMENT MARKINGS - BRIDGES
1250.01 RAISED PAVEMENT MARKERS - INSTALLATION SPACING < CHANGEABLE MESSAGE SIGN
1251.01 RAISED PAVEMENT MARKERS - PERMANENT AND TEMPORARY
1253.01 RAISED PAVEMENT MARKERS - SNOWPLOWABLE TEMPORARY SIGNING
1261.01 GUARDRAIL AND BARRIER DELINEATORS - INSTALLATION SPACING k] PORTABLE SIGN
1261.02 GUARDRAIL AND BARRIER DELINEATORS - TYPES AND MOUNTING
1262.01 GUARDRAIL END DELINEATION |- STATIONARY SIGN

b STATIONARY OR PORTABLE SIGN

SIGNALS

o o
:{:EXISTING &|PROPOSED @:\EATEMPORARY
: @ Slp

PAVEMENT MARKINGS

——EXISTING LINES
—— TEMPORARY LINES

PAVEMENT MARKERS

CRYSTAL/CRYSTAL
'] CRYSTAL/RED
€ YELLOW/YELLOW

PAVEMENT MARKING SYMBOLS

1ﬂ4 PAVEMENT MARKING SYMBOLS
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GENERAIL NOTES

N.C.B.E.L.S. License Number: F-0116

CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL D) DO NOT CONDUCT ANY HAULING OPERATIONS AGAINST THE FLOW OF TRAFFIC P) COVER OR REMOVE ALL SIGNS AND DEVICES REQUIRED
DRAWINGS, STANDARD DETAILS, AND ROADWAY DETAILS ARE NOT ATTAINABLE OF AN OPEN TRAVELWAY UNLESS THE HAULING OPERATION IS PROTECTED BY TO CLOSE THE ROAD WHEN ROAD CLOSURE IS NOT IN OPERATION.
TO MEET FIELD CONDITIONS OR RESULT IN DUPLICATE OR UNDESIRED BARRIER OR GUARDRAIL OR AS DIRECTED BY THE ENGINEER.
OVERLAPPING OF DEVICES. MODIFICATION MAY INCLUDE: MOVING, COVER OR REMOVE ALL SIGNS REQUIRED FOR THE OFF-SITE
SUPPLEMENTING, COVERING, OR REMOVAL OF DEVICES AS DIRECTED BY THE DETOUR WHEN THE DETOUR IS NOT IN OPERATION.
ENGINEER. LANE AND SHOULDER CLOSURE REQUIREMENTS
Q) ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY
E) REMOVE LANE CLOSURE DEVICES FROM THE LANE WHEN WORK IS NOT BEING TRAFFIC PATTERN.
THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF PERFORMED BEHIND THE LANE CLOSURE OR WHEN A LANE CLOSURE IS NO
THE CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE PLAN LONGER NEEDED OR AS DIRECTED BY THE ENGINEER. R) INSTALL BLACK ON ORANGE ''DIP" SIGNS (W8-2) AND/OR "BUMP" SIGNS
OR DIRECTED BY THE ENGINEER. (W8-1) 1000 FT. IN ADVANCE OF THE UNEVEN AREA, OR AS DIRECTED BY THE
F) WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN 15 FT OF AN ENGINEER.
TIME RESTRICTIONS OPEN TRAVEL LANE, CLOSE THE NEAREST OPEN SHOULDER USING ROADWAY
STANDARD DRAWING NO. 1101.04 UNLESS THE WORK AREA IS PROTECTED BY
A) DO NOT CLOSE OR NARROW TRAVEL LANES AS FOLLOWS: BARRIER OR GUARDRAIL OR A LANE CLOSURE IS INSTALLED. TRAFFIC BARRIER
ROAD NAME DAY AND TIME RESTRICTIONS G) WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE SHOULDER S) INSTALL TEMPORARY BARRIER ACCORDING TO THE TRANSPORTATION MANAGEMENT
ADJACENT TO AN UNDIVIDED FACILITY AND WITHIN 5 FT OF AN PLANS A MAXIMUM OF TWO (2) WEEKS PRIOR TO BEGINNING WORK IN ANY
I-40 AND ALL RAMPS 12:00 P.M. (NOON) FRIDAY TO 12:00 A.M. (MIDNIGHT) MONDAY OPEN TRAVEL LANE, CLOSE THE NEAREST OPEN TRAVEL LANE USING ROADWAY LOCATION. ONCE TEMPORARY BARRIER IS INSTALLED AT ANY LOCATION
(PHASE 6 ONLY) STANDARD DRAWING NO. 1101.02 UNLESS THE WORK AREA IS PROTECTED BY PROCEED IN A CONTINUOUS MANNER TO COMPLETE THE PROPOSED WORK
BARRIER OR GUARDRAIL. IN THAT LOCATION UNLESS OTHERWISE STATED IN THE TRANSPORTATION
US 64 (AT EXIT 168) 6:00 A.M. TO 6:00 P.M., MONDAY THRU SUNDAY MANAGEMENT PLANS OR AS DIRECTED BY THE ENGINEER.
WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE SHOULDER
B) DO NOT CLOSE OR NARROW TRAVEL LANES DURING HOLIDAYS AND SPECIAL ADJACENT TO A DIVIDED FACILITY AND WITHIN 10 FT OF AN OPEN DO NOT PLACE BARRIER DIRECTLY ON ANY SURFACE OTHER THAN ASPHALT OR
EVENTS AS FOLLOWS: TRAVEL LANE, CLOSE THE NEAREST OPEN TRAVEL LANE USING ROADWAY CONCRETE.
STANDARD DRAWING NO. 1101.02 UNLESS THE WORK AREA IS PROTECTED BY
ROAD NAME BARRIER OR GUARDRAIL. ONCE TEMPORARY BARRIER IS INSTALLED AT ANY LOCATION AND NO WORK
IS PERFORMED BEHIND THE TEMPORARY BARRIER FOR A PERIOD LONGER
I1-40 AND ALL RAMPS H) WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN A LANE OF TRAVEL THAN TWO (2) MONTHS, REMOVE / RESET TEMPORARY BARRIER AT NO
US 64 (EXIT 168) OF AN UNDIVIDED OR DIVIDED FACILITY, CLOSE THE LANE ACCORDING TO COST TO THE DEPARTMENT UNLESS OTHERWISE STATED IN THE
THE TRAFFIC CONTROL PLANS, ROADWAY STANDARD DRAWINGS, OR AS DIRECTED TRANSPORTATION MANAGEMENT PLANS, TEMPORARY BARRIER IS PROTECTING
BY THE ENGINEER. CONDUCT THE WORK SO THAT ALL PERSONNEL AND/OR A HAZARD, OR AS DIRECTED BY THE ENGINEER.
HOL IDAY EQUIPMENT REMAIN WITHIN THE CLOSED TRAVEL LANE.
INSTALL TEMPORARY BARRIER WITH THE TRAFFIC FLOW BEGINNING WITH
1. FOR ANY UNEXPECTED OCCURRENCE THAT CREATES UNUSUALLY HIGH TRAFFIC 1) DO NOT WORK SIMULTANEOUSLY WITHIN 15 FT ON BOTH SIDES OF AN OPEN THE UPSTREAM SIDE OF TRAFFIC. REMOVE TEMPORARY BARRIER AGAINST
VOLUMES, AS DIRECTED BY THE ENGINEER. TRAVELWAY, RAMP, OR LOOP WITHIN THE SAME LOCATION UNLESS PROTECTED THE TRAFFIC FLOW BEGINNING WITH THE DOWNSTREAM SIDE OF TRAFFIC.
WITH GUARDRAIL OR BARRIER.
2. FOR NEW YEAR'S, BETWEEN THE HOURS OF 12:00 P.M. DECEMBER 30TH INSTALL AND SPACE DRUMS NO GREATER THAN TWICE THE POSTED SPEED
TO 12:00 A.M. JANUARY 3RD. IF NEW YEAR'S DAY IS ON A FRIDAY, J) PROVIDE A MINIMUM OF 2 MILES BETWEEN LANE CLOSURES, MEASURED FROM LIMIT (MPH) TO CLOSE OR KEEP THE SECTION OF THE ROADWAY CLOSED
SATURDAY, SUNDAY, OR MONDAY THEN UNTIL 12:00 A.M. THE FOLLOWING THE END OF ONE CLOSURE TO THE FIRST SIGN OF THE NEXT LANE CLOSURE. UNTIL THE TEMPORARY BARRIER CAN BE PLACED OR AFTER THE
WEDNESDAY . TEMPORARY BARRIER IS REMOVED.
3. FOR EASTER, BETWEEN THE HOURS OF 12:00 P.M. THURSDAY AND PAVEMENT EDGE DROP OFF REQUIREMENTS T) PROTECT THE APPROACH END OF MOVABLE/PORTABLE CONCRETE BARRIER AT

12:00 A.M. TUESDAY.

ALL TIMES DURING THE INSTALLATION AND REMOVAL OF THE BARRIER BY

K) BACKFILL AT A 6:1 SLOPE UP TO THE EDGE AND ELEVATION OF EXISTING EITHER A TRUCK MOUNTED ATTENUATOR (MAXIMUM 72 HOURS) OR A
4. FOR MEMORIAL DAY, BETWEEN THE HOURS OF 12:00 P.M. FRIDAY TO PAVEMENT IN AREAS ADJACENT TO AN OPENED TRAVEL LANE THAT HAS AN TEMPORARY CRASH CUSHION.
12:00 A.M. WEDNESDAY. EDGE OF PAVEMENT DROP-OFF AS FOLLOWS:
PROTECT THE APPROACH END OF MOVABLE/PORTABLE CONCRETE
5. FOR INDEPENDENCE DAY, BETWEEN THE HOURS OF 12:00 P.M. THE BACKFILL DROP-OFFS THAT EXCEED 2 INCHES ON ROADWAYS WITH BARRIER FROM ONCOMING TRAFFIC AT ALL TIMES BY A TEMPORARY
DAY BEFORE INDEPENDENCE DAY AND 12:00 A.M. TWO DAYS AFTER POSTED SPEED LIMITS OF 45 MPH OR GREATER. CRASH CUSHION UNLESS THE APPROACH END OF MOVABLE/PORTABLE
INDEPENDENCE DAY. CONCRETE BARRIER IS OFFSET FROM ONCOMING TRAFFIC AS FOLLOWS
BACKFILL DROP-OFFS THAT EXCEED 3 INCHES ON ROADWAYS WITH OR AS SHOWN IN THE PLANS: (SEE ALSO 1101.05)
IF INDEPENDENCE DAY IS ON A FRIDAY, SATURDAY, SUNDAY OR MONDAY POSTED SPEED LIMITS LESS THAN 45 MPH.
THEN BETWEEN THE HOURS OF 12:00 P.M. THE THURSDAY BEFORE POSTED SPEED LIMIT MINIMUM OFFSET
INDEPENDENCE DAY AND 12:00 A.M. THE WEDNESDAY AFTER BACKFILL WITH SUITABLE COMPACTED MATERIAL, AS APPROVED BY THE 40 OR LESS 15 FT
INDEPENDENCE DAY. ENGINEER, AT NO EXPENSE TO THE DEPARTMENT. 45 - 50 20 FT
95 25 FT
6. FOR LABOR DAY, BETWEEN THE HOURS OF 12:00 P.M. FRIDAY AND L) DO NOT EXCEED A DIFFERENCE OF 2 INCHES IN ELEVATION BETWEEN OPEN 60 MPH or HIGHER 30 FT

12:00 A.M. WEDNESDAY.

7. FOR THANKSGIVING DAY, BETWEEN THE HOURS OF 12:00 P.M. TUESDAY TO
12:00 A.M. THE FOLLOWING TUESDAY.

LANES OF TRAFFIC FOR NOMINAL LIFTS OF 1.5 INCHES. INSTALL ADVANCE
WARNING "UNEVEN LANES" SIGNS (W8-11) 1000 FT. IN ADVANCE AND A
MINIMUM OF EVERY HALF MILE THROUGHOUT THE UNEVEN AREA.

TRAFFIC CONTROL DEVICES

HDR E | Fthe C | I PROJ. REFERENCE NO. SHEET NO.
ngineering, Inc. of the Carolinas
I—)? 555 Fayettevle St Sute 900 Raleigh NC. 27601 || I - 5823 | TMP - 2 \

U) WHEN LANE CLOSURES ARE NOT IN EFFECT SPACE CHANNELIZING DEVICES IN WORK
AREAS NO GREATER IN FEET THAN TWICE THE POSTED SPEED LIMIT (MPH) EXCEPT,
10 FT ON-CENTER IN RADII, AND 3 FT OFF THE EDGE OF AN OPEN TRAVELWAY.

8. FOR CHRISTMAS, BETWEEN THE HOURS OF 12:00 P.M. THE FRIDAY
BEFORE THE WEEK OF CHRISTMAS DAY AND 12:00 A.M. THE FOLLOWING

TRAFFIC PATTERN ALTERATIONS

WEDNESDAY AFTER THE WEEK OF CHRISTMAS. M) NOTIFY THE ENGINEER THIRTY (30) CALENDAR DAYS PRIOR TO ANY REFER TO STANDARD SPECIFICATIONS FOR ROADS AND STRUCTURES SECTIONS
TRAFFIC PATTERN ALTERATION. 1130 (DRUMS), 1135 (CONES) AND 1180 (SKINNY DRUMS) FOR ADDITIONAL
REQUIREMENTS.
— C) DO NOT STOP TRAFFIC AS FOLLOWS: SIGNING V) PLACE TYPE III BARRICADES, WITH "ROAD CLOSED" SIGN R11-2

ATTACHED, OF SUFFICIENT LENGTH TO CLOSE ENTIRE ROADWAY.
DAY AND TIME
RESTRICTIONS

DURATION AND N)
OPERATION

INSTALL ADVANCE WORK ZONE WARNING SIGNS WHEN WORK IS

WITHIN 40 FT FROM THE EDGE OF TRAVEL LANE AND NO MORE W) PLACE ADDITIONAL SETS OF THREE CHANNELIZING DEVICES DRUMS

THAN THREE (3) DAYS PRIOR TO THE BEGINNING OF CONSTRUCTION. PERPENDICULAR TO THE EDGE OF TRAVELWAY ON 500 FT CENTERS WHEN
UNOPENED LANES ARE CLOSED TO TRAFFIC.

ROAD NAME

I-40 AND ALL RAMPS} MONDAY - SUNDAY 15 MINUTES/TRAFFIC SHIFTS
US 64 (EXIT 168) 5:00AM - 12:00AM 0) PROVIDE SIGNING AND DEVICES REQUIRED TO CLOSE THE ROAD
ACCORDING TO THE ROADWAY STANDARD DRAWINGS AND TRAFFIC

CONTROL PLANS.

DocuSigned by:

APPROVED: __| #tichact T Byepha
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PROVIDE SIGNING REQUIRED FOR OFF-SITE DETOUR ROUTES
AS SHOWN IN THE TRAFFIC CONTROL PLANS.

PROVIDE SIGNING REQUIRED FOR THE ALTERNATE ROUTE
AS SHOWN IN THE TRAFFIC CONTROL PLANS.

TRANSPORTATION
OPERATIONS
PLAN

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED
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N.C.B.E.L.S. License Number: F-0116

S
GENERAIL NOTES (CONT’D) MANAGEMENT STRATEGY
PAVEMENT MARKINGS AND MARKERS THE FOLLOWING LISTED STRATEGIES DERIVE FROM DETAILED DESIGN LEVEL
ASSESSMENTS OF THE WORK ZONE IMPACTS CONDUCTED DURING THE
V)  INSTALL TEMPORARY PAVEMENT MARKINGS AND TEMPORARY PAVEMENT MARKERS DEVELOPMENTAL STAGES OF THIS TRANSPORTATION MANAGEMENT PLAN (TMP).
ON INTERIM LAYERS OF PAVEMENT AS FOLLOWS:
RECOMMENDED MANAGEMENT STRATEGIES RELATIVE TO THIS TMP ARE AS
ROAD NAME MARKING MARKER FOLLOWS:
o I-40 WORK ZONE PERFORMANCE TEMPORARY RAISED
I-40 REMOVABLE TAPE (TEMPORARY PATTERNS TEMPORARY RAISED 1-40 - SEGMENTS 1 & 5

ON NEW CONCRETE SURFACES ONLY
) EASTBOUND AND WESTBOUND I-40 TRAFFIC WILL BE MAINTAINED USING A CONTINUOUS

LANE CLOSURE (WITH SHIFTS) FOR THE ENTIRE CONSTRUCTION OF SEGMENTS 1 & 5.

W)  PLACE ONE APPLICATION OF PAINT FOR TEMPORARY TRAFFIC PATTERNS. PLACE A EASTBOUND AND WESTBOUND TRAFFIC WILL BE MAINTAINED ON ITS RESPECTIVE

SECOND APPLICATION OF PAINT SIX (6) MONTHS AFTER THE INITIAL SIDE DURING CONSTRUCTION.

APPLICATION AND EVERY SIX MONTHS AS DIRECTED BY THE ENGINEER.
X)  TIE PROPOSED PAVEMENT MARKING LINES TO EXISTING PAVEMENT MARKING 1-40 SEGMENTS 2 THROUGH 4

LINES.

MARKERS BY THE END OF EACH DAY'S OPERATION. LANE CLOSURE (WITH SHIFTS) TO REBUILD OUTSIDE SHOULDER(S) AND CONSTRUCT

MEDIAN CROSSOVERS FOR 2-LANE/2-WAY DIVIDED LONG-TERM PATTERN.

MISCELLANEOUS - EASTBOUND AND WESTBOUND I-40 TRAFFIC WILL BE PLACED IN A 2-LANE/2-WAY
e DIVIDED LONG-TERM PATTERN (ON THE SIDE OF I-40 WITH THE REBUILT OUTSIDE
Z)  LAW ENFORCEMENT SHALL BE USED TO MAINTAIN TRAFFIC THROUGH THE WORK AREA SHOULDER) USING MEDIAN CROSSOVERS FOR CONSTRUCTION AWAY FROM TRAFFIC OF

AS DIRECTED BY THE ENGINEER. THE OPPOSITE SIDE.

- SEGMENT 2 WORK UTILIZING MEDIAN CROSSOVERS WILL HAVE RAMP CLOSURES OPPOSITE
THE 2-LANE/2-WAY TRAFFIC PATTERN. WORK DURING THE RAMP CLOUSRES WILL BE
PERFORMED UNDER AN INTERMEDIATE CONTRACT TIME (ICT).

- DECK WORK ON BRIDGE #290018 WILL BE PERFORMED USING NIGHTLY LANE CLOSURES
ON US 64.

I1-40 ALL SEGMENTS

LOCAL NOTES EASTBOUND AND WESTBOUND I-40 TRAFFIC WILL BE MAINTAINED USING EXTENDED

WEEKDAY LANE CLOSURES TO PLACE THE FINAL SURFACE LAYER, FINAL MARKINGS/MARKERS
AND RUMBLE STRIPS. RETURN EASTBOUND AND WESTBOUND I-40 TRAFFIC TO
EXISTING PATTERN DURING WEEKENDS.

1) COORDINATE WITH THE ENGINEER, TRAFFIC MANAGEMENT CENTER (TMC) AND EMERGENCY SERVICE
PERSONNEL REGARDING ALL TRAFFIC ALTERATIONS.

2) COORDINATE WITH THE ENGINEER TO ENSURE THAT THE OVERSIZE/OVERWEIGHT PERMIT UNIT IS AWARE
OF ONGOING TRAFFIC OPERATIONS AND CLEAR ROADWAY WIDTHS THROUGHOUT CONSTRUCTION.

3) IF NOT INSTALLING PROPOSED GUARDRAIL/GUIDERAIL, ADJUST EXISTING OR TEMPORARY GUARDRAIL/GUIDERAIL
AS REQUIRED TO MAINTAIN PROPER GUARDRAIL HEIGHT WHEN CONDUCTING ANY OPERATIONS
(SUCH AS SHOULDER RECONSTRUCTION OR WEDGING ON I-40) THAT WILL RESULT IN THE PAVEMENT ELEVATION
TO BE HIGHER THAN EXISTING.

4) DO NOT REMOVE EXISTING CABLE GUIDERAIL AT THE PROPOSED CROSSOVER LOCATIONS UNTIL
READY TO CONSTRUCT PROPOSED CROSSOVERS. ONCE THE EXISTING CABLE GUIDERAIL IS REMOVED,
THE CONTRACTOR SHALL WORK IN A CONTINUOUS MANNER TO COMPLETE THE CROSSOVER CONSTRUCTION
AND TEMPORARY GUARDRAIL INSTALLATION IN ORDER TO PROVIDE MEDIAN CROSSOVER PROTECTION.

5) FOR RESURFACING IN SEGMENT 1, MILL I-40 EB & WB LANES FROM -L- STA 865+00 EASTWARD
UNTIL REACHING FULL-DEPTH PAVEMENT (FROM PROJECT I-5765), OR AS DIRECTED BY THE ENGINEER.

6) WORK IN THIS SEGMENT IS DESCRIBED PLACING 2-LANE/2-WAY TRAFFIC ON THE EASTBOUND SIDE FIRST.
IF TRAFFIC IS ELECTED TO BE PLACED ON THE WESTBOUND SIDE FIRST THEN PHASING WOULD BE MIRRORED
WITH RESPECT TO TRAFFIC DIRECTION AND WORK AREA.

7) AFTER REMOVING MEDIAN CROSSOVER PAVEMENT, MILL MEDIAN SHOULDERS TO SPECIFIED CROSS-SLOPES
ON ROADWAY PLANS, OR AS DIRECTED BY THE ENGINEER.

8) WHEN REMOVING MEDIAN CROSSOVERS, INSTALL NEW CABLE GUIDERAIL ANCHORS WITH CABLE GUIDERAIL.

9) WHEN INSTALLING TEMPORARY OR PERMANENT GUARDRAIL, LAP JOINTS IN THE DIRECTION OF
TRAFFIC FLOW. EACH TIME I-40 TRAFFIC IS SHIFTED TO A NEW TRAFFIC PATTERN, RELAP GUARDRAIL
IN THE NEW DIRECTION OF TRAFFIC FLOW. INSTALL APPROPRIATE GUARDRAIL END TREATMENT BASED
ON TRAFFIC DIRECTION.

APPROVED: ; : @
10) USE REMOVABLE TAPE IN SEGMENT 3 ON I-40 BRIDGES. WHEN USING REMOVABLE TAPE, INSTALL "{E%ﬁjﬁiﬁf?*‘
TEMPORARY RAISED MARKERS HALF-ON/HALF-OFF TAPE AT 20' SPACING TO HOLD TAPE IN PLACE. Care. 1162018
11) PHASE 2, STEP 10 DECK WORK ON BRIDGE #290018 MAY BE PERFORMED AT ANY TIME FROM
PHASE 1 THROUGH PHASE 5. TRANSPORTATION
OPERATIONS
PLAN

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED
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NOTE: COVER EXISTING SIGNS
THAT CONFLICT WITH
CLOSURE/DETOUR SIGNS

SEE SHEET TMP-2C
FOR WB 1-40 ON-RAMP
CLOSURE DETOUR WHEN

CLOSED SIMULTANEOUSLY

XOVER -XOE--
IN USE XOVER -XOH-
/ IN USE
o —_—
WINSTON-SALEM
—J—

TRAFFIC IN 2-LANE/2-WAY
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(SR 1143)
EXIT
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SEE SHEET TMP-2B
FOR WB |-40 OFF-RAMP
CLOSURE DETOUR WHEN
CLOSED SIMULTANEOUSLY
—
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(SR 1159) ?
DURING RAMP CLOSURE, PLACE DRUMS (¢)
X TO CLOSE WB US 64 TURN LANE FROM
MESSAGES AS SHOWN OR AS WHERE IT DEVELOPS EAST OF INTERCHANGE @
DIRECTED BY THE ENGINEER TO RAMP CLOSURE POINT.
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TRAFFIC IN 2-LANE/2-WAY 601
PATTERN IN WESTBOUND LANES

- BETWEEN -XOF- & -XOG-.
POSITION SIGNS ACCORDINGLY. EXIT
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A TN use

—§ - \\
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- - mNE FARM RD ‘ (®) M WINSTONSo

STATESVILLE @ SEE SHEET TMP-2E
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J° =
N~
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—
v
<
S
MESSAGES AS SHOWN OR AS
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48''" x 30"
MESSAGE MESSAGE
DEL INEATE NO. 1 NO. 2 EXIT ‘\\\ ROAD Eﬁ
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WORK AREA (5 MILES MAXIMUM)

I PROJ. REFERENCE NO. SHEET NO.
| 1-5823 TMP - 2F

[EE 3500’ + 1,700’ = R 1,500’ ")?; 1,000’ 1,000
MESSAGE | MESSAGE MESSAGE|MESSAGE WORK | 36 x 24
NO. 1 NO. 2 NO. 1 NO. 2 ZONE <P 11299
60 MPH | $250 BEGIN [WORKERS 'SPET 48" X 48"
ZONE FINE W20-1 60 MPH IN
AHEAD | AHEAD 48" X 48" 2500 FT [ROADWAY LIMIT | 36" x 48
T T i i BEGIN
f W 60 = |5
CHANGEABLE MESSAGE — CHANGEABLE MESSAGE FINE
SIGN 365X a4 SIGN $250 BEGIN $250 FINE
36" X 24"
FINE
DIGITAL SPEED
LIMIT SIGN (TYP)
(SEE NOTE 2)

MAIN ROADWAY WORK ZONE

CONSTRUCTION LIMITS

4s
G20-2A END
48// X 24’/ ROAD WORK
END
$250 SP 11294
FINE 36" X 30”

-
»

MAIN ROADWAY WORK ZONE

48"X48"

1/2 MILE FROM RAMP GORE

CONSTRUCTION LIMITS

IF LIMITS ARE NEAR RAMP TERMINAL, SIGNS
SHOULD ALSO BE PLACED NEAR TERMINAL

WORK
ZONE

SPEED
LIMIT

60

$250
FINE

(DS ]
_/

WORK
ZONE

SPEED
LIMIT

60

S

$250
FINE

=7

DIGITAL SPEED
LIMIT SIGN (TYP)

(SEE NOTE 6)

36" X 24"

36" X 48"

36" X 24"

F F
}< 250" = ‘ 250" = >‘

NOTES

R2-1
36" X 48"

SP 11294
36" X 30"

| END | G20-2A

SPEED ROAD WORK | 48" X 24

LIMIT

70

S———
END
$250
FINE

EXISTING POSTED

SPEED LIMIT

THE SPEED LIMITS DISPLAYED WITHIN THE ACTIVE WORK AREA MAY VARY BETWEEN 60 MPH AND
70 MPH, DEPENDENT UPON ROAD WORK CONDITIONS AND THE EXISTING SPEED LIMIT. 60 MPH IS

ONLY DISPLAYED DURING ACTIVE LANE CLOSURE OPERATIONS.

AT THE FIRST DIGITAL SPEED LIMIT LOCATION, PLACE A DIGITAL SPEED LIMIT SIGN ON BOTH THE
INSIDE AND OUTSIDE SHOULDERS, UNLESS DIRECTED OTHERWISE BY THE ENGINEER WHEN

THERE IS NOT ENOUGH ROOM ON THE INSIDE SHOULDER DUE TO NARROW MEDIAN AND

PERMANENT MEDIAN BARRIER. AT SUBSEQUENT LOCATIONS DOWNSTREAM, PLACE A SINGLE

DIGITAL SPEED LIMIT SIGN ON THE OUTSIDE SHOULDER

THE ENGINEER MAY DETERMINE TO INSTALL THE DIGITAL SPEED LIMIT SIGNS ON THE OUTSIDE
SHOULDER OR ON THE MEDIAN SIDE IF THE SIGNS ARE NOT HIGHLY VISIBLE TO ALL MOTORISTS.

THE MAXIUMUM ACTIVE WORK AREA IS 5 MILES.

THE DIGITAL SPEED LIMIT SIGNS TAKE PRECEDENCE OVER EXISTING SPEED LIMIT SIGNS. ALL
EXISTING SPEED LIMIT SIGNS SHALL BE COVERED OR REMOVED.

THE DIGITAL SPEED LIMITS SIGNS WILL BE INSTALLED (TRAILER MOUNTED OR STATIONARY
MOUNTED) IN ADVANCE AND SPACED APPROXIMATELY 1.5 MILES THROUGHOUT THE ACTIVE
WORK AREA, UNLESS DIRECTED OTHERWISE.

NCDOT HAS SOLE AUTHORITY OF THE SPEED LIMITS DISPLAYED ON THE DIGITAL SPEED LIMIT

SIGNS.

THE WORK ZONE VARIABLE SPEED LIMIT AND THE $250 SPEEDING PENALTY ARE SEPARATE
ORDINANCES THAT MUST BE SIGNED BY THE STATE TRAFFIC ENGINEER TO BE VALID AND
ENFORCEABLE. WITHOUT A SIGNED ORDINANCE, THE SPEED LIMIT ON A FACILITY SHALL REMAIN
UNCHANGED.

WHEN LANE CLOSURES ARE INSTALLED AT THE BEGINNING OF THE PROJECT LIMITS, THE LANE
CLOSURE SIGNS ARE TO BE ADJUSTED TO AVOID SIGN OVERLAP/CLUTTER.

DATE:

DocuSigned by:
APPROVED: _@MLM
01BC3480C26049D...
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WORK ZONE "VARIABLE"

SPEED LIMIT REDUCTION

USING DIGITAL SPEED
LIMIT SIGNS




DocuSign Envelope ID: BAD81E36-40B1-4024-9155-2CFOBB7F38C6

c:\pwworking\eastOI\d0221355\i5823_tmp_alt signs_2g.dgn

1/9/2018
[2:10:33 PM
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NOTES: - PROJECT IS DIVIDED INTO FIVE SEGMENTS. EACH SEGMENT CORRESPONDS

TO A COMPLETE PHASE. SEGMENTS WILL BE COMPLETED IN ORDER
(SEGMENT 1, THEN SEGMENT 2, AND ENDING WITH SEGMENT 5). UNLESS
STATED ELSEWHERE IN THE PHASING, OR AT THE DIRECTION OF THE
ENGINEER, EACH SEGMENT SHALL BE COMPLETED BEFORE PROCEEDING TO
THE NEXT SEGMENT. (SEE SHEET TMP-4 OVERVIEW)

- 'RSD’ REFERS TO NCDOT ROADWAY STANDARD DRAWINGS

- IN EACH PHASE FROM PHASE 1 THROUGH PHASE 5, CONTINUOUS LANE
CLOSURES WILL BE USED TO COMPLETE THE ENTIRE PHASE. HOWEVER,
AT THE DIRECTION OF THE ENGINEER, GENERAL NOTE 'A’ MAY BE USED.

- REFER TO ROADWAY PLANS FOR MEDIAN CROSSOVER LOCATIONS AND DETAILS.

- ALL ASPHALT WORK IS UP TO, BUT NOT INCLUDING, THE FINAL LAYER OF
SURFACE COURSE IN PHASES 1 THROUGH 5.
- SEE LOCAL NOTES 1 & 2.

PRIOR TO WORK BEGINNING IN SEGMENT 1, PHASE 1, INSTALL ADVANCED WORK

ZONE WARNING SIGNS AND "WORK ZONE" SPEED LIMIT REDUCTION SIGNS ON I-40
AND APPLICABLE RAMPS ACCORDING TO RSD 1101.01 (SHEET 1 OF 3) AND SHEET
TMP-2F. PLACE CHANGEABLE MESSAGE SIGNS (CMS) ON I-40 IN ADVANCE OF THE
WORK ZONE SIGNS, AS DIRECTED BY THE ENGINEER. INSTALL ALTERNATE ROUTE

SIGNS ON I-77 AND US 421 AS SHOWN SHEET TMP-2G, OR AS DIRECTED BY THE

ENGINEER.

SEGMENT 1| WORK INCLUDES PHASE 1 (SEE SHEET TMP-4 OVERVIEW)

c:\pwworking\eastOI\d0221355\15823_tmp_phasing_3.dgn

1/9/2018
3:42:27 PM

UPON BEGINNING PHASE 1, STEP 1, TRAFFIC WILL REMAIN IN A SINGLE LANE
PATTERN IN EACH DIRECTION UNTIL CONSTRUCTION IS COMPLETE ON ITS
RESPECTIVE SIDE IN PHASE 1, STEP 4. MAINTAIN ACCESSES TO/FROM RAMPS AT
THE US 601 INTERCHANGE AT ALL TIMES.

PHASE 1

NOTE: SHOULDER RECONSTRUCTION/WIDENING IN PHASE 1, STEPS 1 & 2 MAY
EXTEND INTO SEGMENT 2, AS DIRECTED BY THE ENGINEER.

STEP 1

USING RSD 1101.02 (SHEETS 4, 9 & 10 OF 14), PLACE I-40 EASTBOUND AND
WESTBOUND TRAFFIC IN THE EXISTING MEDIAN LANES AND CLOSE OUTSIDE LANES.

(SEE SHEET TMP-5, DETAIL 1)

BEHIND LANE CLOSURES, RECONSTRUCT OUTSIDE SHOULDERS FROM -L- STA 853+19%
TO STA 865+00+ (OR EAST LIMIT AS DIRECTED BY THE ENGINEER) (SEE LOCAL
NOTE 3).

BACKFILL OUTSIDE SHOULDERS BY THE END OF EACH WORK PERIOD, IF APPLICABLE
(SEE GENERAL NOTES 'K' & 'L').

WORK IN A CONTINUOUS MANNER UNTIL ALL OF THE OUTSIDE SHOULDER WORK IN
BOTH DIRECTIONS IS COMPLETED FOR SEGMENT 1 IN PHASE 1, STEP 1.

STEP 2 (REFER TO SHEETS TMP-5, DETAILS 2 & 2A; TMP-6, DETAILS 6 & 7)

USING RSD 1101.02 (SHEET 4 OF 14), MASK CONFLICTING WHITE EDGELINE,
PLACE TEMPORARY MARKINGS AND SHIFT I-40 EASTBOUND AND WESTBOUND TRAFFIC
INTO THE EXISTING OUTSIDE LANES/RECONSTRUCTED SHOULDERS AND CLOSE MEDIAN
LANES.

BEHIND LANE CLOSURES, CONSTRUCT THE FOLLOWING (SEE LOCAL NOTES 3 & 4):

- RECONSTRUCT/WIDEN I-40 EASTBOUND AND WESTBOUND MEDIAN SHOULDERS
FROM -L- STA 853+19+* TO STA 865+00+ (OR EAST LIMIT AS DIRECTED
BY THE ENGINEER)

- MEDIAN CROSSOVERS -XOG- & -XOH- AND KEEP CLOSED. (OPTIONAL: MAY
ALSO CONSTRUCT -XOE- & -XOF- USING MEDIAN LANE CLOSURE, AS DIRECTED
BY THE ENGINEER).

- CONCRETE PAVEMENT REMOVAL AND REPLACEMENT IN THE EASTBOUND AND
WESTBOUND MEDIAN LANES IN THE FOLLOWING SEQUENCE:

A) MAINTAIN TRAFFIC IN A ONE-LANE, ONE-WAY PATTERN IN THE
OUTSIDE LANE/RECONSTRUCTED SHOULDER IN EACH DIRECTION.

B) INSTALL PCB.

C) REMOVE AND REPLACE CONCRETE PAVEMENT IN THE MEDIAN LANES
(REFER TO ROADWAY PLANS FOR LOCATIONS)

D) REMOVE AND RESET PCB FOR NEXT WORK AREA, AS DIRECTED BY THE
ENGINEER.

E) REPEAT UNTIL ALL OF THE CONCRETE PAVEMENT REMOVAL AND
REPLACEMENT WORK IS COMPLETED FOR SEGMENT 1 IN EASTBOUND AND
WESTBOUND MEDIAN LANES.

- RESURFACE MEDIAN LANES/SHOULDERS UP TO, BUT NOT INCLUDING, THE
FINAL LAYER OF SURFACE COURSE FROM -L- STA 853+19+ TO STA 865+00z*
(REFER TO ROADWAY PLANS). PLACE TEMPORARY MARKINGS FOR STEP 3
TRAFFIC PATTERN.

- MILL/RESURFACE MEDIAN LANES/SHOULDERS FROM -L- STA 865+00+ TO
STA 868+00+ (SEE LOCAL NOTE 5)

PHASING

STEP 3 (REFER TO SHEETS TMP-5, DETAILS 3 & 3A; TMP-6, DETAILS 8 & 9)

USING RSD 1101.02 (SHEET 4 OF 14), TIE PAVEMENT MARKINGS AND PLACE I-40
EASTBOUND AND WESTBOUND TRAFFIC IN THE COMPLETED MEDIAN LANES/SHOULDERS
AND CLOSE OUTSIDE LANES/SHOULDERS.

BEHIND LANE CLOSURES, CONSTRUCT THE FOLLOWING (SEE LOCAL NOTE 3):

- CONCRETE PAVEMENT REMOVAL AND REPLACEMENT IN THE EASTBOUND AND
WESTBOUND OUTSIDE LANES IN THE FOLLOWING SEQUENCE:

A) MAINTAIN TRAFFIC IN A ONE-LANE, ONE-WAY PATTERN IN THE MEDIAN
LANE/SHOULDER IN EACH DIRECTION.

B) INSTALL PCB.

C) REMOVE AND REPLACE CONCRETE PAVEMENT IN THE OUTSIDE LANES
(REFER TO ROADWAY PLANS FOR LOCATIONS)

D) REMOVE AND RESET PCB FOR NEXT WORK AREA, AS DIRECTED BY THE
ENGINEER.

E) REPEAT UNTIL ALL OF THE CONCRETE PAVEMENT REMOVAL AND
REPLACEMENT WORK IS COMPLETED FOR SEGMENT 1 IN EASTBOUND AND
WESTBOUND OUTSIDE LANES.

- RESURFACE OUTSIDE LANES/SHOULDERS UP TO, BUT NOT INCLUDING, THE
FINAL LAYER OF SURFACE COURSE FROM -L- STA 853+19+ TO STA 865+00%*
(REFER TO ROADWAY PLANS). PLACE TEMPORARY MARKINGS AND MARKERS FOR
STEP 4 TRAFFIC PATTERN.

- MILL/RESURFACE OUTSIDE LANES/SHOULDERS FROM -L- STA 865+00+ TO
STA 868+00+ (SEE LOCAL NOTE 5)

STEP 4 (REFER TO SHEET TMP-5, DETAILS 4 & 5)

USING RSD 1101.02 (SHEET 4 OF 14), TIE PAVEMENT MARKINGS AND PLACE I-40
EASTBOUND AND WESTBOUND TRAFFIC IN THE COMPLETED OUTSIDE LANES AND CLOSE
MEDIAN LANES.

BEHIND LANE CLOSURES, MASK CONFLICTING MARKINGS AND PLACE TEMPORARY
YELLOW EDGELINES.

REMOVE LANE CLOSURES AND OPEN I-40 BOTH DIRECTIONS TO EXISTING TRAFFIC
PATTERNS.

SEGMENT 2| WORK INCLUDES PHASE 2 (SEE SHEET TMP-4 OVERVIEW)

PRIOR TO WORK BEGINNING IN SEGMENT 2, RELOCATE, AS NECESSARY, ADVANCED
WORK ZONE WARNING SIGNS AND "WORK ZONE" SPEED LIMIT REDUCTION SIGNS ON
I-40 AND APPLICABLE RAMPS ACCORDING TO RSD 1101.01 (SHEET 1 OF 3) AND
SHEET TMP-2F. RELOCATE, AS NECESSARY, CHANGEABLE MESSAGE SIGNS (CMS)

ON I-40 IN ADVANCE OF THE WORK ZONE SIGNS, AS DIRECTED BY THE ENGINEER.

UPON BEGINNING PHASE 2, STEP 1, TRAFFIC WILL REMAIN IN A SINGLE LANE
PATTERN IN EACH DIRECTION UNTIL CONSTRUCTION IS COMPLETE ON ITS
RESPECTIVE SIDE IN PHASE 2, STEP 9.

PHASE 2
(SEE LOCAL NOTE 6)

NOTE: SHOULDER RECONSTRUCTION/WIDENING IN PHASE 2 MAY EXTEND INTO
SEGMENT 3, AS DIRECTED BY THE ENGINEER.

STEP 1
USING RSD 1101.02 (SHEET 4 OF 14), PLACE I-40 EASTBOUND AND WESTBOUND

TRAFFIC IN THE EXISTING MEDIAN LANE AND CLOSE OUTSIDE LANE IN EACH
DIRECTION.

(REFER TO SHEET TMP-7, DETAIL 1A; SHEET TMP-8, DETAILS 8 & 9)

BEHIND LANE CLOSURES, RECONSTRUCT I-40 EASTBOUND AND WESTBOUND OUTSIDE
SHOULDERS FROM -L- STA 775+72+ TO STA 853+19+ (SEE LOCAL NOTE 3).

USING RSD 1101.02 (SHEET 9 OF 14), CONSTRUCT ADDITIONAL 4" WIDTH OF
PAVED SHOULDER ALONG EASTBOUND AND WESTBOUND I-40 ON-RAMPS (AT US 64,
EXIT 168).

BACKFILL OUTSIDE SHOULDER BY THE END OF EACH WORK PERIOD, IF APPLICABLE
(SEE GENERAL NOTES 'K' & 'L').

STEP 2 (REFER TO SHEET TMP-7, DETAIL 2)

USING RSD 1101.02 (SHEET 4 OF 14), PLACE TEMPORARY MARKINGS AND SHIFT

HDR E | Fthe C | I PROJ. REFERENCE NO. SHEET NO.
ngineering, Inc. of the Carolinas
I—)? 555 Fayettevile St Suffe 900 Raleigh. NC 27601 || L - 5823 | TMP -3 \
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STEP 3

INSTALL AND COVER DETOUR SIGNS FOR PHASE II, STEP 4 TRAFFIC PATTERN
(SEE SHEETS TMP-2B & 2C).

COMPLETE WORK ON PHASE 2, STEP 4 THROUGH STEP 8 IN SIXTY (60)
CONSECUTIVE CALENDAR DAYS.

STEP 4 (REFER TO SHEET TMP-7, DETAIL 3; SHEET TMP-8, DETAIL 9)

USING RSD 1101.02 (SHEETS 4 & 9 OF 14), COMPLETE THE FOLLOWING IN A
CONTINUOUS MANNER TO PLACE I-40 TRAFFIC IN A TWO-LANE/TWO-WAY PATTERN
(DIVIDED BY PCB) IN THE EASTBOUND LANES:

- MASK CONFLICTING MARKINGS AND PLACE MARKINGS ON OUTSIDE
LANE/SHOULDER FOR EASTBOUND TRAVEL LANE AND TIE TO EXISTING
MARKINGS. PLACE TEMPORARY MARKINGS FOR EASTBOUND I-40 ON-RAMP.

- SHIFT EASTBOUND TRAFFIC TO OUTSIDE LANE/SHOULDER. SHIFT ON-RAMP
TRAFFIC TO PARALLEL ENTRANCE.

- INSTALL PCB FOR TWO-LANE/TWO-WAY PATTERN.

- MASK CONFLICTING MARKINGS AND PLACE TEMPORARY PAVEMENT MARKINGS
IN EASTBOUND MEDIAN LANE AND CROSSOVERS -XOE- AND -XOH-.

- USING RSD 1101.03 (SHEET 4 OF 9), SHIFT WESTBOUND TRAFFIC TO

TEMPORARY ONE-LANE PATTERN ON CROSSOVERS AND IN EXISTING EASTBOUND

MEDIAN LANE. CLOSE WESTBOUND LANES.
- CLOSE WESTBOUND EXIT AND ENTRANCE RAMPS AT US 64 INTERCHANGE
(EXIT 168). UNCOVER DETOUR SIGNS, INSTALLED IN PHASE II, STEP 3,

AND DETOUR RAMP TRAFFIC USING OFFSITE DETOURS (SEE SHEETS TMP-2B & 2C).

STEP 5 (REFER TO SHEET TMP-7, DETAIL 3)

AWAY FROM TRAFFIC, COMPLETE THE FOLLOWING FOR I-40 WESTBOUND LANES FROM
-L- STA 775+72%+ TO STA 853+91+ (SEE ROADWAY PLANS):

- RECONSTRUCT/WIDEN MEDIAN SHOULDER.

- REPLACE CONCRETE SLABS

- RESURFACE PAVEMENT UP TO, BUT NOT INCLUDING, THE FINAL LAYER OF
SURFACE COURSE

- RESURFACE WESTBOUND ON-RAMP AND OFF-RAMP AT US 64 INTERCHANGE
(EXIT 168).

- REMOVE AND REPLACE GUARDRAIL AS REQUIRED

- PERFORM BRIDGE SUBSTRUCTURE RESTORATION WORK ON US 64 BRIDGE OVER

THE WESTBOUND LANES OF I-40 (BRIDGE #290018) (SEE STRUCTURE PLANS).

- PLACE TEMPORARY PAVEMENT MARKINGS FOR PHASE 2, STEP 6 TWO-LANE/
TWO-WAY DIVIDED TRAFFIC PATTERN IN WESTBOUND LANES AND ON-RAMP.

INSTALL AND COVER DETOUR SIGNS FOR PHASE 2, STEP 6 TRAFFIC PATTERN
(SEE SHEETS TMP-2D & 2E).

STEP 6 (REFER TO SHEET TMP-7, DETAIL 4; SHEET TMP-8, DETAIL 8)

USING RSD 1101.02 (SHEETS 4 AND 9 OF 14), MAINTAIN I-40 TRAFFIC IN
SINGLE LANE PATTERNS IN EACH DIRECTION AND COMPLETE THE FOLLOWING IN A
CONTINUOUS MANNER:

- SHIFT I-40 WESTBOUND TRAFFIC TO TEMPORARY ONE-LANE PATTERN ON
WESTBOUND OUTSIDE LANE/SHOULDER AND TIE TEMPORARY MARKINGS TO
EXISTING. COVER/REMOVE DETOUR SIGNS, INSTALLED IN PHASE I, STEP 4,
AND REOPEN WESTBOUND ENTRANCE (TEMPORARY PARALLEL) AND EXIT RAMPS
AT US 64 (EXIT 168).

- RESET PCB FROM EASTBOUND I-40 SIDE TO WESTBOUND I-40 SIDE.

- PLACE TEMPORARY MARKINGS ON CROSSOVERS -XOF- AND -XOG-

- USING RSD 1101.03 (SHEET 4 OF 9), SHIFT EASTBOUND TRAFFIC TO

TEMPORARY ONE-LANE PATTERN ON CROSSOVERS AND IN EXISTING WESTBOUND

MEDIAN LANE/SHOULDER. CLOSE EASTBOUND LANES.
- CLOSE EASTBOUND EXIT AND ENTRANCE RAMPS AT US 64 INTERCHANGE
(EXIT 168). UNCOVER DETOUR SIGNS, INSTALLED IN PHASE 2, STEP 5,

AND DETOUR RAMP TRAFFIC USING OFFSITE DETOURS (SEE SHEETS TMP-2D & 2E).

I-40 EASTBOUND TRAFFIC TO OUTSIDE LANE/SHOULDER. PLACE WESTBOUND
TRAFFIC IN THE EXISTING OUTSIDE LANE AND CLOSE MEDIAN LANE IN BOTH
DIRECTIONS.
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STEP 7 (REFER TO SHEET TMP-7, DETAIL 4; SHEET TMP-8, DETAIL 8)

AWAY FROM TRAFFIC, COMPLETE THE FOLLOWING FOR I-40 EASTBOUND LANES FROM
-L- STA 775+72%= TO STA 853+91+ (SEE ROADWAY PLANS):

- RECONSTRUCT/WIDEN MEDIAN SHOULDER.

- REPLACE CONCRETE SLABS

- RESURFACE PAVEMENT UP TO, BUT NOT INCLUDING, THE FINAL LAYER OF
SURFACE COURSE

- RESURFACE EASTBOUND ON-RAMP AND OFF-RAMP AT US 64 INTERCHANGE
(EXIT 168).

- REMOVE AND REPLACE GUARDRAIL AS REQUIRED

- PERFORM BRIDGE SUBSTRUCTURE RESTORATION WORK ON US 64 BRIDGE OVER
THE EASTBOUND LANES OF I-40 (BRIDGE #290018) (SEE STRUCTURE PLANS).

- PLACE TEMPORARY MARKINGS AND MARKERS IN FINAL PATTERN. DRUM-OFF
MEDIAN LANE.

STEP 8 (REFER TO SHEET TMP-7, DETAIL 5)

USING RSD 1101.02 (SHEETS 4 & 9 OF 14), COMPLETE THE FOLLOWING FOR I-40
EASTBOUND TRAFFIC:

- MAINTAIN SINGLE LANE PATTERN AND SHIFT I-40 EASTBOUND TRAFFIC TO
EASTBOUND OUTSIDE LANE AND TIE TEMPORARY MARKINGS TO EXISTING LANE
MARKINGS

- COVER/REMOVE DETOUR SIGNS, INSTALLED IN PHASE 2, STEP 5, AND REOPEN
EASTBOUND ENTRANCE AND EXIT RAMPS AT US 64 INTERCHANGE (EXIT 168).

STEP 9 (REFER TO SHEET TMP-7, DETAILS 5 THRU 8)

USING RSD 1101.02 (SHEETS 4, 9 & 10 OF 14), COMPLETE THE FOLLOWING FOR
I1-40 EASTBOUND AND WESTBOUND TRAFFIC:

A) REMOVE CROSSOVERS -XOG- & -XOH- AND INSTALL/RESET MEDIAN CABLE
GUIDERAIL (SEE LOCAL NOTES 7 & 8).

B) REMOVE PCB AND REPLACE WITH DRUMS (WESTBOUND). OPEN I-40 EASTBOUND
LANES TO EXISTING 2- LANE PATTERN.

C) MASK CONFLICTING PAVEMENT MARKINGS AND PLACE TEMPORARY MARKINGS
AND MARKERS IN FINAL PATTERN IN WESTBOUND LANES.

D) OPEN WESTBOUND TRAFFIC TO EXISTING 2-LANE PATTERN.

STEP 10 (SEE LOCAL NOTE 11)

USING RSD 1101.02 (SHEET 7 OF 14), PERFORM BRIDGE DECK RESTORATION WORK
ON US 64 BRIDGE OVER I-40 (BRIDGE #290018) (SEE STRUCTURE PLANS).

PLACE PAVEMENT MARKINGS OBLITERATED DURING DECK WORK WITH TEMPORARY
MARKINGS IN THEIR ORIGINAL LOCATIONS UNTIL FINAL MARKINGS ARE INSTALLED IN
PHASE 6.

SEGMENT 3| WORK INCLUDES PHASE 3 (SEE SHEET TMP-4 OVERVIEW)
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PRIOR TO WORK BEGINNING IN SEGMENT 3, RELOCATE, AS NECESSARY, ADVANCED
WORK ZONE WARNING SIGNS AND "WORK ZONE" SPEED LIMIT REDUCTION SIGNS ON
I1-40 AND APPLICABLE RAMPS ACCORDING TO RSD 1101.01 (SHEET 1 OF 3) AND
SHEET TMP-2F. RELOCATE, AS NECESSARY, CHANGEABLE MESSAGE SIGNS (CMS) ON
I-40 IN ADVANCE OF THE WORK ZONE SIGNS, AS DIRECTED BY THE ENGINEER.

UPON BEGINNING PHASE 3, STEP 1, TRAFFIC WILL REMAIN IN A SINGLE LANE

PATTERN IN EACH DIRECTION UNTIL CONSTRUCTION IS COMPLETE ON ITS
RESPECTIVE SIDE IN PHASE 2, STEP 8.

PHASE 3
(SEE LOCAL NOTE 6)

NOTE: SHOULDER RECONSTRUCTION/WIDENING IN PHASE 3 MAY EXTEND INTO
SEGMENT 4, AS DIRECTED BY THE ENGINEER.

STEP 1

USING RSD 1101.02 (SHEET 4 OF 14), PLACE I-40 EASTBOUND TRAFFIC IN THE
EXISTING MEDIAN LANE AND CLOSE OUTSIDE LANE.

(REFER TO SHEET TMP-7, DETAIL 1)

BEHIND LANE CLOSURE, RECONSTRUCT I-40 EASTBOUND OUTSIDE SHOULDER FROM
-L- STA 635+39+ TO STA 775+72+= (SEE LOCAL NOTE 3).

BACKFILL OUTSIDE SHOULDER BY THE END OF EACH WORK PERIOD, IF APPLICABLE
(SEE GENERAL NOTES 'K' & 'L').

STEP 2 (REFER TO SHEET TMP-7, DETAIL 2)

USING RSD 1101.02 (SHEET 4 OF 14), PLACE TEMPORARY MARKINGS AND SHIFT
I1-40 EASTBOUND TRAFFIC TO OUTSIDE LANE/SHOULDER. PLACE WESTBOUND TRAFFIC
IN THE EXISTING OUTSIDE LANE AND CLOSE MEDIAN LANE IN BOTH DIRECTIONS.

BEHIND LANE CLOSURES, CONSTRUCT MEDIAN CROSSOVERS -XOC- & -XOD- (SEE
ROADWAY PLANS FOR LOCATIONS).

PHASING (CONT.)

STEP 3 (REFER TO SHEET TMP-7, DETAIL 3)

USING RSD 1101.02 (SHEET 4 OF 14), COMPLETE THE FOLLOWING IN A
CONTINUOUS MANNER TO PLACE I-40 TRAFFIC IN A TWO-LANE/TWO-WAY PATTERN
(DIVIDED BY PCB) IN THE EASTBOUND LANES (SEE LOCAL NOTES 9 & 10):

- INSTALL PCB FOR TWO-LANE/TWO-WAY PATTERN.

- RELAP EXISTING GUARDRAIL ALONG EASTBOUND MEDIAN LANE AND INSTALL
APPROPRIATE GUARDRAIL END TREATMENTS BASED ON TRAFFIC DIRECTION.

- MASK CONFLICTING MARKINGS AND PLACE TEMPORARY PAVEMENT MARKINGS IN
EASTBOUND MEDIAN LANE AND CROSSOVERS -XOC- AND -XOF-.

- USING RSD 1101.03 (SHEET 4 OF 9), SHIFT WESTBOUND TRAFFIC TO
TEMPORARY ONE-LANE PATTERN ON CROSSOVERS AND IN EXISTING EASTBOUND
MEDIAN LANE. CLOSE WESTBOUND LANES.

STEP 4 (REFER TO SHEET TMP-7, DETAIL 3)

AWAY FROM TRAFFIC, COMPLETE THE FOLLOWING FOR I-40 WESTBOUND LANES FROM
-L- STA 635+39%+ TO STA 775+72+= (SEE ROADWAY PLANS):

- REMOVE EXISTING BRIDGE AND CONSTRUCT PROPOSED BRIDGE #32

- RECONSTRUCT OUTSIDE SHOULDER.

- RECONSTRUCT/WIDEN MEDIAN SHOULDER.

- REPLACE CONCRETE SLABS

- RESURFACE PAVEMENT UP TO, BUT NOT INCLUDING, THE FINAL LAYER OF
SURFACE COURSE

- REMOVE AND REPLACE GUARDRAIL AS REQUIRED (SEE LOCAL NOTE 9)

- PLACE TEMPORARY PAVEMENT MARKINGS FOR PHASE 3, STEP 5 TWO-LANE/
TWO-WAY DIVIDED TRAFFIC PATTERN IN WESTBOUND LANES
(SEE LOCAL NOTE 10).

STEP 5 (REFER TO SHEET TMP-7, DETAIL 4)

USING RSD 1101.02 (SHEET 4 OF 14), MAINTAIN I-40 TRAFFIC IN SINGLE LANE
PATTERNS IN EACH DIRECTION AND COMPLETE THE FOLLOWING IN A CONTINUOUS
MANNER :

- SHIFT I-40 WESTBOUND TRAFFIC TO TEMPORARY ONE-LANE PATTERN ON
WESTBOUND OUTSIDE LANE/SHOULDER AND TIE TEMPORARY MARKINGS TO
EXISTING.

- RESET PCB FROM EASTBOUND I-40 SIDE TO WESTBOUND I-40 SIDE.

- PLACE TEMPORARY MARKINGS ON CROSSOVERS -XOD- AND -XOE -

- USING RSD 1101.03 (SHEET 4 OF 9), SHIFT EASTBOUND TRAFFIC TO
TEMPORARY ONE-LANE PATTERN ON CROSSOVERS AND IN EXISTING WESTBOUND
MEDIAN LANE/SHOULDER. CLOSE EASTBOUND LANES.

STEP 6 (REFER TO SHEET TMP-7, DETAIL 4)

AWAY FROM TRAFFIC, COMPLETE THE FOLLOWING FOR I-40 EASTBOUND LANES FROM
-L- STA 635+39% TO STA 775+72+ (SEE ROADWAY PLANS):

- REMOVE EXISTING BRIDGE AND CONSTRUCT PROPOSED BRIDGE #29

- RECONSTRUCT /WIDEN MEDIAN SHOULDER.

- REPLACE CONCRETE SLABS

- RESURFACE PAVEMENT UP TO, BUT NOT INCLUDING, THE FINAL LAYER OF
SURFACE COURSE

- REMOVE AND REPLACE GUARDRAIL AS REQUIRED

- PLACE TEMPORARY MARKINGS AND MARKERS IN FINAL PATTERN (SEE LOCAL
NOTE 10)

STEP 7 (REFER TO SHEET TMP-7, DETAIL 5)

USING RSD 1101.02 (SHEET 4 OF 14), MAINTAIN SINGLE LANE PATTERN AND
SHIFT I-40 EASTBOUND TRAFFIC TO EASTBOUND OUTSIDE LANE AND TIE TEMPORARY
MARKINGS TO EXISTING LANE MARKINGS.

STEP 8 (REFER TO SHEET TMP-7, DETAILS 5 THRU 8)

USING RSD 1101.02 (SHEET 4 OF 14), COMPLETE THE FOLLOWING FOR I-40
EASTBOUND AND WESTBOUND TRAFFIC:

A) REMOVE CROSSOVERS -XOE- & -XOF- AND INSTALL/RESET MEDIAN CABLE
GUIDERAIL (SEE LOCAL NOTE 7 & 8).

B) RELAP WESTBOUND MEDIAN GUARDRAIL AND INSTALL APPROPRIATE GUARDRAIL
END TREATMENTS BASED ON TRAFFIC DIRECTION (SEE LOCAL NOTE 9), AND
OPEN I-40 EASTBOUND LANES TO EXISTING 2-LANE PATTERN.

HDR E | fthe C | I PROJ. REFERENCE NO. SHEET NO.
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SEGMENT 4| WORK INCLUDES PHASE 4 (SEE SHEET TMP-4 OVERVIEW)

PRIOR TO WORK BEGINNING IN SEGMENT 4, RELOCATE, AS NECESSARY, ADVANCED
WORK ZONE WARNING SIGNS AND "WORK ZONE" SPEED LIMIT REDUCTION SIGNS ON
I-40 AND APPLICABLE RAMPS ACCORDING TO RSD 1101.01 (SHEET 1 OF 3) AND
SHEET TMP-2F. RELOCATE, AS NECESSARY, CHANGEABLE MESSAGE SIGNS (CMS) ON
I-40 IN ADVANCE OF THE WORK ZONE SIGNS, AS DIRECTED BY THE ENGINEER.

UPON BEGINNING PHASE 4, STEP 1, TRAFFIC WILL REMAIN IN A SINGLE LANE
PATTERN IN EACH DIRECTION UNTIL CONSTRUCTION IS COMPLETE ON ITS
RESPECTIVE SIDE IN PHASE 2, STEP 8.

PHASE 4
(SEE LOCAL NOTE 6)

NOTE: SHOULDER RECONSTRUCTION/WIDENING IN PHASE 4 MAY EXTEND INTO
SEGMENT 5, AS DIRECTED BY THE ENGINEER.
STEP 1 (REFER TO SHEET TMP-7, DETAIL 1)

USING RSD 1101.02 (SHEET 4 OF 14), PLACE I-40 EASTBOUND TRAFFIC IN THE
EXISTING MEDIAN LANE AND CLOSE OUTSIDE LANE.

BEHIND LANE CLOSURE, RECONSTRUCT I-40 EASTBOUND OUTSIDE SHOULDER FROM
-L- STA 541+40+ TO STA 635+39%* (SEE LOCAL NOTE 3).

BACKFILL OUTSIDE SHOULDER BY THE END OF EACH WORK PERIOD, IF APPLICABLE
(SEE GENERAL NOTES 'K' & 'L').

STEP 2 (REFER TO SHEET TMP-7, DETAIL 2)

USING RSD 1101.02 (SHEET 4 OF 14), PLACE TEMPORARY MARKINGS AND SHIFT
I-40 EASTBOUND TRAFFIC TO OUTSIDE LANE/SHOULDER. PLACE WESTBOUND TRAFFIC
IN THE EXISTING OUTSIDE LANE AND CLOSE MEDIAN LANE IN BOTH DIRECTIONS.

BEHIND LANE CLOSURES, CONSTRUCT MEDIAN CROSSOVERS -XOA- & -XOB- (SEE
ROADWAY PLANS FOR LOCATIONS).

STEP 3 (REFER TO SHEET TMP-7, DETAIL 3)

USING RSD 1101.02 (SHEET 4 OF 14), COMPLETE THE FOLLOWING IN A CONTINUOUS
MANNER TO PLACE I-40 TRAFFIC IN A TWO-LANE/TWO-WAY PATTERN (DIVIDED BY
PCB) IN THE EASTBOUND LANES (SEE LOCAL NOTE 9):

- INSTALL PCB FOR TWO-LANE/TWO-WAY PATTERN.

- MASK CONFLICTING MARKINGS AND PLACE TEMPORARY PAVEMENT MARKINGS IN
EASTBOUND MEDIAN LANE AND CROSSOVERS -XOA- AND -XOD-.

- USING RSD 1101.03 (SHEET 4 OF 9), SHIFT WESTBOUND TRAFFIC TO
TEMPORARY ONE-LANE PATTERN ON CROSSOVERS AND IN EXISTING EASTBOUND
MEDIAN LANE. CLOSE WESTBOUND LANES.

STEP 4 (REFER TO SHEET TMP-7, DETAIL 3)

AWAY FROM TRAFFIC, COMPLETE THE FOLLOWING FOR I-40 WESTBOUND LANES FROM
-L- STA 541+40+ TO STA 635+39%* (SEE ROADWAY PLANS):

- RECONSTRUCT OUTSIDE SHOULDER.

- RECONSTRUCT/WIDEN MEDIAN SHOULDER.

- REPLACE CONCRETE SLABS

- RESURFACE PAVEMENT UP TO, BUT NOT INCLUDING, THE FINAL LAYER OF
SURFACE COURSE

- REMOVE AND REPLACE GUARDRAIL AS REQUIRED

- PLACE TEMPORARY PAVEMENT MARKINGS FOR PHASE 4, STEP 5 TWO-LANE/
TWO-WAY DIVIDED TRAFFIC PATTERN IN WESTBOUND LANES.

C) REMOVE PCB AND REPLACE WITH DRUMS (WESTBOUND)

D) MASK CONFLICTING PAVEMENT MARKINGS AND PLACE TEMPORARY
MARKINGS AND MARKERS IN FINAL PATTERN IN WESTBOUND LANES.

E) OPEN WESTBOUND TRAFFIC TO EXISTING 2-LANE PATTERN.
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STEP 5

(REFER TO SHEET TMP-7, DETAIL 4)

USING RSD 1101.02 (SHEET 4 OF 14), MAINTAIN I-40 TRAFFIC IN SINGLE LANE
PATTERNS IN EACH DIRECTION AND COMPLETE THE FOLLOWING IN A CONTINUOUS

MANNER

STEP 6

SHIFT I-40 WESTBOUND TRAFFIC TO TEMPORARY ONE-LANE PATTERN ON
WESTBOUND OUTSIDE LANE/SHOULDER AND TIE TEMPORARY MARKINGS TO
EXISTING.

RESET PCB FROM EASTBOUND I-40 SIDE TO WESTBOUND I-40 SIDE.

PLACE TEMPORARY MARKINGS ON CROSSOVERS -XOB- AND -XOC-

USING RSD 1101.03 (SHEET 4 OF 9), SHIFT EASTBOUND TRAFFIC TO
TEMPORARY ONE-LANE PATTERN ON CROSSOVERS AND IN EXISTING WESTBOUND
MEDIAN LANE/SHOULDER. CLOSE EASTBOUND LANES.

(REFER TO SHEET TMP-7, DETAIL 4)

AWAY FROM TRAFFIC, COMPLETE THE FOLLOWING FOR I-40 EASTBOUND LANES FROM
-L- STA 541+40+ TO STA 635+39%* (SEE ROADWAY PLANS):

RECONSTRUCT /WIDEN MEDIAN SHOULDER.

REPLACE CONCRETE SLABS

RESURFACE PAVEMENT UP TO, BUT NOT INCLUDING, THE FINAL LAYER OF
SURFACE COURSE

REMOVE AND REPLACE GUARDRAIL AS REQUIRED

PLACE TEMPORARY MARKINGS AND MARKERS IN FINAL PATTERN

PHASING (CONT.)

(REFER TO SHEETS TMP-5, DETAILS 2 & 2A; TMP-6, DETAILS 6 & 7;

STEP 2
TMP-9)

USING RSD 1101.02 (SHEET 4 OF 14), MASK CONFLICTING WHITE EDGELINE,
PLACE TEMPORARY MARKINGS AND SHIFT I-40 EASTBOUND AND WESTBOUND TRAFFIC
INTO THE EXISTING OUTSIDE LANES/RECONSTRUCTED SHOULDERS AND CLOSE MEDIAN
LANES.

BEHIND LANE CLOSURES, CONSTRUCT THE FOLLOWING (SEE LOCAL NOTE 3):

- RECONSTRUCT/WIDEN I-40 EASTBOUND AND WESTBOUND MEDIAN SHOULDERS
FROM -L- STA 513+50= TO STA 541+40%

- CONCRETE PAVEMENT REMOVAL AND REPLACEMENT IN THE EASTBOUND AND
WESTBOUND MEDIAN LANES IN THE FOLLOWING SEQUENCE:

A) MAINTAIN TRAFFIC IN A ONE-LANE, ONE-WAY PATTERN IN THE
OUTSIDE LANE/RECONSTRUCTED SHOULDER IN EACH DIRECTION.

B) INSTALL PCB.

C) REMOVE AND REPLACE CONCRETE PAVEMENT IN THE MEDIAN LANES
(REFER TO ROADWAY PLANS FOR LOCATIONS)

D) REMOVE AND RESET PCB FOR NEXT WORK AREA, AS DIRECTED BY THE
ENGINEER.

E) REPEAT UNTIL ALL OF THE CONCRETE PAVEMENT REMOVAL AND
REPLACEMENT WORK IS COMPLETED FOR SEGMENT 5 IN EASTBOUND AND
WESTBOUND MEDIAN LANES.

- BEHIND PCB, RECONSTRUCT MEDIAN LANE/SHOULDER FOR TIE-IN GRADE TO
EXISTING FROM -L- STA 519+00+ TO STA 522+00%
- RESURFACE MEDIAN LANES/SHOULDERS UP TO, BUT NOT INCLUDING, THE
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FINAL LAYER OF SURFACE COURSE FROM

-L- STA 522+00+ TO STA 541+40%*

(REFER TO ROADWAY PLANS).

PLACE TEMPORARY MARKINGS FOR STEP 3

STEP 7

(REFER TO SHEET TMP-7, DETAIL 5)

TRAFFIC PATTERN.

USING RSD 1101.02 (SHEET 4 OF 14), MAINTAIN SINGLE LANE PATTERN AND
SHIFT I-40 EASTBOUND TRAFFIC TO EASTBOUND OUTSIDE LANE AND TIE TEMPORARY
MARKINGS TO EXISTING LANE MARKINGS.

STEP 8 (REFER TO SHEET TMP-7, DETAILS 5 THRU 8)
USING RSD 1101.02 (SHEET 4 OF 14), COMPLETE THE FOLLOWING FOR I-40
WESTBOUND TRAFFIC:

A) REMOVE CROSSOVERS -XOA, -XOB-, -XOC- & -XOD-. INSTALL/RESET MEDIAN
CABLE GUIDERAIL AT CROSSOVER LOCATIONS (SEE LOCAL NOTE 7 & 8).

B) REMOVE PCB AND REPLACE WITH DRUMS (WESTBOUND). OPEN I-40 EASTBOUND
LANES TO EXISTING 2-LANE PATTERN

C) MASK CONFLICTING PAVEMENT MARKINGS AND PLACE TEMPORARY MARKINGS
AND MARKERS IN FINAL PATTERN IN WESTBOUND LANES

D) OPEN WESTBOUND TRAFFIC TO EXISTING 2-LANE PATTERN.

SEGMENT 5| WORK INCLUDES PHASE 5 (SEE SHEET TMP-4 OVERVIEW)

PRIOR TO WORK BEGINNING IN SEGMENT 5, RELOCATE, AS NECESSARY, ADVANCED
WORK ZONE WARNING SIGNS AND "WORK ZONE" SPEED LIMIT REDUCTION SIGNS ON
1-40 AND APPLICABLE RAMPS ACCORDING TO RSD 1101.01 (SHEET 1 OF 3) AND
SHEET TMP-2F. RELOCATE, AS NECESSARY, CHANGEABLE MESSAGE SIGNS (CMS)

ON I-40 IN ADVANCE OF THE WORK ZONE SIGNS, AS DIRECTED BY THE ENGINEER.

UPON BEGINNING PHASE 5, STEP 1, TRAFFIC WILL REMAIN IN A SINGLE LANE

PATTERN IN EACH DIRECTION UNTIL CONSTRUCTION IS COMPLETE ON ITS
RESPECTIVE SIDE IN PHASE 5, STEP 4.

PHASE 5
STEP 1

USING RSD 1101.02 (SHEETS 4, 9 & 10 OF 14), PLACE I-40 EASTBOUND AND
WESTBOUND TRAFFIC IN THE EXISTING MEDIAN LANES AND CLOSE OUTSIDE LANES.

(SEE SHEET TMP-5, DETAIL 1)

BEHIND LANE CLOSURES, RECONSTRUCT OUTSIDE SHOULDERS FROM -L- STA 513+50+%
TO STA 541+40+ (SEE LOCAL NOTE 3).

BACKFILL OUTSIDE SHOULDERS BY THE END OF EACH WORK PERIOD, IF APPLICABLE
(SEE GENERAL NOTES 'K' & 'L').

WORK IN A CONTINUOUS MANNER UNTIL ALL OF THE OUTSIDE SHOULDER WORK IN
BOTH DIRECTIONS IS COMPLETED FOR SEGMENT 5 IN PHASE 5, STEP 1.

- REMOVE EXISTING AND INSTALL PROPOSED GUARDRAIL AS REQUIRED
(SEE ROADWAY PLANS)

STEP 3

USING RSD 1101.02 (SHEETS 4, 9 & 10 OF 14), TIE PAVEMENT MARKINGS AND
SHIFT I-40 EASTBOUND AND WESTBOUND TRAFFIC IN THE COMPLETED MEDIAN
LANES/SHOULDERS AND CLOSE OUTSIDE LANES/SHOULDERS.

BEHIND LANE CLOSURES, CONSTRUCT THE FOLLOWING (SEE LOCAL NOTE 3):

- CONCRETE PAVEMENT REMOVAL AND REPLACEMENT IN THE EASTBOUND AND
WESTBOUND OUTSIDE LANES IN THE FOLLOWING SEQUENCE:

A) MAINTAIN TRAFFIC IN A ONE-LANE, ONE-WAY PATTERN IN THE MEDIAN
LANE/SHOULDER IN EACH DIRECTION.

B) INSTALL PCB.

C) REMOVE AND REPLACE CONCRETE PAVEMENT IN THE OUTSIDE LANES
(REFER TO ROADWAY PLANS FOR LOCATIONS)

D) REMOVE AND RESET PCB FOR NEXT WORK AREA, AS DIRECTED BY THE
ENGINEER.

E) REPEAT UNTIL ALL OF THE CONCRETE PAVEMENT REMOVAL AND
REPLACEMENT WORK IS COMPLETED FOR SEGMENT 5 IN EASTBOUND AND
WESTBOUND OUTSIDE LANES.

- BEHIND PCB, RECONSTRUCT OUTSIDE LANE/SHOULDER FOR TIE-IN GRADE TO
EXISTING FROM -L- STA 519+00+x TO STA 522+00%

- RESURFACE OUTSIDE LANES/SHOULDERS UP TO, BUT NOT INCLUDING, THE
FINAL LAYER OF SURFACE COURSE FROM -L- STA 522+00+ TO STA 541+40z
(REFER TO ROADWAY PLANS). PLACE TEMPORARY MARKINGS AND MARKERS FOR
STEP 4 TRAFFIC PATTERN.

- REMOVE EXISTING AND INSTALL PROPOSED GUARDRAIL AS REQUIRED (SEE
ROADWAY PLANS)

STEP 4 (REFER TO SHEET TMP-5, DETAILS 4 & 5)

USING RSD 1101.02 (SHEET 4 OF 14), TIE PAVEMENT MARKINGS AND PLACE I-40
EASTBOUND AND WESTBOUND TRAFFIC IN THE COMPLETED OUTSIDE LANES AND
CLOSE MEDIAN LANES.

BEHIND LANE CLOSURES, MASK CONFLICTING MARKINGS AND PLACE TEMPORARY
YELLOW EDGELINES.

REMOVE LANE CLOSURES AND OPEN I-40 BOTH DIRECTIONS TO EXISTING TRAFFIC
PATTERNS.

(REFER TO SHEETS TMP-5, DETAILS 3 & 3A; TMP-6, DETAILS 8 & 9; TMP-10)

PHASE 6

PRIOR TO WORK BEGINNING IN PHASE 6, RELOCATE, AS NECESSARY, ADVANCED
WORK ZONE WARNING SIGNS AND "WORK ZONE" SPEED LIMIT REDUCTION SIGNS ON
I-40 AND APPLICABLE RAMPS ACCORDING TO RSD 1101.01 (SHEET 1 OF 3) AND
SHEET TMP-2F. RELOCATE, AS NECESSARY, CHANGEABLE MESSAGE SIGNS (CMS)

ON I-40 IN ADVANCE OF THE WORK ZONE SIGNS, AS DIRECTED BY THE ENGINEER.

NOTE: PHASE 6, STEP 1 MAY BE PERFORMED USING AN EXTENDED WEEKDAY LANE
CLOSURE, FROM MONDAY 12:00AM (MIDNIGHT) TO FRIDAY 12:00PM (NOON) .
TRAFFIC MUST BE RETURNED TO FOUR-LANE/TWO-WAY PATTERN BY 12:00 PM (NOON)
EACH FRIDAY. REPEAT UNTIL PHASE 6, STEP 1 IS COMPLETE.

STEP 1

USING RSD 1101.02 (SHEETS 4, 9 & 10 OF 14), COMPLETE THE FOLLOWING IN
SEGMENTS 1 THROUGH 5:

- PAVE FINAL LAYER OF SURFACE COURSE

- PLACE FINAL PAVEMENT MARKINGS AND FINAL MARKERS

- MILL RUMBLE STRIPS INTO MEDIAN AND OUTSIDE SHOULDERS
STEP 2

REMOVE ALL TRAFFIC CONTROL DEVICES WITHIN THE PROJECT LIMITS.
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